Herndon-Monroe Metrorail Station North Side Planning Time Line

Actions by Herndon

Actions by Others

July 1998 Herndon participates in Dulles Corridor Task Force formed

by State Secretary of Transportation to explore bus and rail
options.

June 2000 Planning for Dulles metrorail begins with work on the
environmental review process under the National
Environmental Policy Act.

January Herndon completes a study of access improvements on the

2001 north side of the planned Herndon-Monroe metrorail station.

The town’s request for a pedestrian bridge to a north
entrance pavilion was incorporated into Metrorail plans. The
town’s concept for a north side bus loop and drop off area
was not incorporated, as it would have required major land
acquisition. The town recognized that the facility could be
built in the future as part of private property redevelopment.

August Herndon Town Council passes a resolution endorsing

2002 Metrorail as the locally preferred alternative.

October Fairfax County Board of Supervisors passes resolution

2002 endorsing Metrorail as the locally preferred alternative.

June 2004 Comprehensive Agreement to Develop the Dulles Corridor
Rapid Transit Project between Virginia Department of Rail
and Public Transportation and Dulles Transit Partners.

December | A special commercial tax district proposed by a landowners’

2003 group fails to win Herndon support as proposed.

March After extensive regional and multi-agency planning, the Final

2005 Environmental Impact Statement is approved for the
extension of Metrorail to Loudoun County.

January FTA Administrator tells Virginia and MWAA that the project

2008 will not qualify for certain funding and warns of major
problems with the project.

April 2008 U.S. Transportation Secretary reverses the federal stand on
Dulles rail; the project is set to win final approval and
moved into final design.

August TC adopts revised comprehensive plan with an explicit

2008 commitment to rail station planning. Herndon-Monroe

Station with north entrance pavilion in the Town of Herndon
is a feature shown
Virginia transfers the control of the Dulles Toll Road to

November MWAA which becomes the jurisdiction with authority over

2008 the Dulles rail project in partnership with others such as
WMATA, VDOT, Fairfax County, Loudoun County, Herndon,
and others.

March Full funding grant Agreement for Phase I is signed after

2009 Congressional approval and construction on Phase I of the
Silver Line begins (from East Falls Church to Wiehle
Avenue).

May e The U.S. Department of Transportation releases $77.3

2009 million through the economic recovery package to the

Dulles Corridor Rail Project, allowing preliminary
engineering for Phase 2 to proceed.

¢ MWAA decides to pursue preliminary engineering for
Phase II of the Silver Line.

e Fairfax County Board of Supervisors authorizes Dulles
Corridor Transit Station Areas Special Study.

June 2009 | Town Council directs staff to proceed with metrorail station
area plan and issue a Request for Proposals.

August Town formally issues a Request for Proposal for metro rail

2009 station area plan.

November | Town Council approves a special tax district for metrorail

2009 after landowners agree to support it.

December Fairfax County Board of Supervisors approves special tax

2009 district for metrorail.

December | Town signs task order to revisit study of access

2009 improvements in Herndon at the metrorail station.

February Herndon participates in MWAA agency coordination MWAA launches Phase II preliminary engineering.

2010 meetings.

April 2010 | Town Council awards contract for Herndon Metrorail Station

Area Plan and consulting work begins soon after.




